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Case Study: U.S. Department of the Treasury
Sloan Security Group Completes Complex U.S. Treasury
Design-Build Security Project

Overview
United States – The U.S. Treasury has a
long-standing history of minting coinage for
the United States. This particular treasury
site was originally opened over 150 years
ago, making it one of the longest operating
treasury facilities in the world. Millions of
visitors and employees visit the facility to
experience the facility and its historical
displays. Although this facility has been part
of America’s history for well over a century,
it has not been immune to the changing
security environment.
New security measures would help protect
the main visitor/employee entrance and
the entrance to the popular facility tour and gift shop. Visitors often line up along the sidewalk
prior to entry, becoming vulnerable to a vehicle attack.
Sloan Security Group (SSG) was selected to complete this complex bollard security project in
September of 2020.

Challenges
City and County Standards – The SSG
project management team worked with the
City and County remotely (due to COVID-19
protocols) to design a bollard security
project that would meet both city/county and
Federal M-50 security standards. Sloan and
engineering subcontractor, David Evans and
Associates had to develop a Transportation
Engineering Plan (TEP) and submit it to
the city/county, which in turn needed
the approval of 49 internal city/county
departments and 5 utility companies.
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The process was especially complicated due to the existing sidewalk cross slopes exceeding
ADA requirements and numerous utility manholes, valves, and building drains in the sidewalk.
The Bollard layout and crash-rated design requirements needed to be safely integrated
around the utilities. The Bollards which are located in the sidewalk, and are on city/county
property, were also subject to the U.S. Government’s Interagency Security Committee (ISC)
requirements.
Bollard Design and Manufacturing - The
Bollard design required numerous individually
fabricated pieces to fine-tune the aesthetics and
lighting implementation prior to production.
Excavation and Installation - The installation
was complicated around the excavation and
numerous encumbrances including manholes,
vaults, electrical, fiber, water, and sewer lines
in the sidewalk required careful planning and
agency coordination. The setting of the Bollards
to the correct elevation and location had to be
precisely calculated due to the varying sidewalk
slopes resulting from the ADA sidewalk
requirements and existing manhole and utility
valves.

Solution
City and County Standards - Sloan Security
Group obtained all city and State required
Contractor licensees to work on city property
and complied with all city/county contract
specifications, Traffic control planning and
signage, and city inspection requirements.
This design and approval process took 11
months, required over $100,000 in the effort,
and resulted in obtaining the required city/
county sidewalk encroachment, demolition,
and building permits.
Bollard Design and Manufacturing - The final
product required lengthy collaboration with
many stakeholders including engineering and
fabrication.
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Sloan had to work closely with vendors on material lead times and address supply chain disruption to keep the project on schedule and meet engineering and architectural requirements.
Excavation and Installation - Sloan had ongoing schedule coordination with Treasury staff, and
the armed, 24/7, Treasury Police force so there was no impact on the site’s security and employee/visitor access and the flow of materials delivered in and out of the facility by hundreds of
trucks.
Sloan mobilized its construction team to complete the sidewalk demolition and installation of
the 55 (M-50) Bollards which were engineered
in both shallow and deep foundation configurations by Gibraltar and Barrier1 manufacturing.
The architectural Stainless Steel Cover was
a lighted design manufactured by Sloan. The
project included approximately 70 CY of concrete removal, 70 CY of soil excavation, and
placing 140 CY of heavily reinforced rebar and
fiber 5,500 PSI concrete placed by our contractor, Denver Concrete Works. The electrical
supply to the Lighted Bollards was installed by
Empire Electric and required extensive conduit
routing to connect to the 100-year-old building
electrical system. All of this place took place
within a busy urban environment with almost no
staging or laydown areas.

Result
The U.S. Treasury management team is pleased with the project, which finished on budget
despite the lengthy engineering approval process. The Lighted Bollard design adds a unique
aesthetic to the site while providing safety and added lighting for visitors and pedestrians passing by.
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